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ESTIMATE RUN 07/17/2019

ESTIMATE SUMMARY 11:01:40

CONTID: C20754         ESTIMATE NO: 0010 PROG 2005

PCN: 20754-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 167 FROM MP 0 -- 4.9 NEAR FOWLER PERCENT TIME:

PROJECT NO: STR167A-002                   

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,723,656.02 PARTICIPATING $ $ 1,235,709.53

AWARD PROJECT AMT: 5,715,910.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.73

WORK DAYS

WORK DAYS

96.73%

187,140.47

1,235,709.53

1,235,709.53

1,235,709.53

$

$

$

$

5,536,515.55

0.00

5,536,515.55

0.00

5,536,515.55

-85,738.65

0.00

5,450,776.90

0.00

AMOUNT DUE 5,450,776.90 1,235,709.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,235,709.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CROWLEY

  

136.0 TIME ALLOW: 187

ORIG TIME ALLOW: 176

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/09/2018

10/16/2018

06/29/2019

08/23/2018

09/13/2018

10/09/2018

10/09/2018
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

356.000

202-00090  
 

1,780.00356.000

1,780.00

356.000

EACH

5.00000

0010 *Removal of Sidewalk 359.820

50.180

202-00200  
 

6,560.00410.000

802.88

410.000

SY  

16.00000

0015 *Removal of Curb and Gutter 587.500

25.500

202-00203  
 

6,130.00613.000

255.00

613.000

LF  

10.00000

0020 *Removal of Concrete Pavement 206.600

40.400

202-00210  
 

7,410.00247.000

1,212.00

247.000

SY  

30.00000

0025 Removal of Asphalt Mat 1,539.100

0.000

202-00220  
 

7,695.501,539.100

0.00

1,540.000

SY  

5.00000

0030 *Removal of Asphalt Mat (Planing) 32,450.000

0.000

202-00240  
 

129,800.0032,450.000

0.00

32,450.000

SY  

4.00000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

132.000

EACH

80.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

25.000

EACH

50.00000

0045 Embankment Material (Complete In Place) 92.000

0.000

203-00060  
 

8,280.0092.000

0.00

92.000

CY  

90.00000

0050 Embankment Material (Complete In Place) (R20) 0.000

0.000

203-00065  
 

0.000.000

0.00

0.000

CY  

100.00000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

60.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

120.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

140.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

135.00000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

120.00000

0080 Potholing 8.000

0.000

203-01597  
 

1,920.008.000

0.00

8.000

HOUR

240.00000

0085 Sweeping (With Pickup Broom) 6.000

0.000

203-01622  
 

1,020.006.000

0.00

6.000

HOUR

170.00000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0095 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

1.00000

0100 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

0.50000

0105 Erosion Log Type 1 (12 Inch) 524.000

0.000

208-00002  
 

3,144.00524.000

0.00

524.000

LF  

6.00000

0110 Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

0.000

LF  

5.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 166.000

0.000

208-00035  
 

1,660.00166.000

0.00

166.000

LF  

10.00000

0120 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0125 Storm Drain Inlet Protection (Type I) (84 Inch) 1.000

0.000

208-00053  
 

300.001.000

0.00

1.000

EACH

300.00000

0130 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

240.00000

0135 Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

1,400.004.000

0.00

4.000

EACH

350.00000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

900.00000

0145 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

100.002.000

0.00

2.000

HOUR

50.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

120.00000

0155 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

170.001.000

0.00

1.000

HOUR

170.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

70.00000

0165 Erosion Control Management 63.500

10.500

208-00207  
 

22,200.0074.000

3,150.00

75.000

DAY 

300.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Monument Box 0.000

0.000

210-00066  
 

0.000.000

0.00

0.000

EACH

600.00000

0175 Reset Pull Box 2.000

0.000

210-00827  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0180 Adjust Manhole 7.000

3.000

210-04010  
 

9,000.0010.000

2,700.00

10.000

EACH

900.00000

0185 Adjust Valve Box 10.000

0.000

210-04050  
 

6,000.0010.000

0.00

10.000

EACH

600.00000

0190 Adjust Water Meter 1.000

0.000

210-04060  
 

400.001.000

0.00

1.000

EACH

400.00000

0195 *Seeding (Native) 0.000

0.180

212-00006  
 

360.000.180

360.00

0.200

ACRE

2,000.00000

0200 *Soil Conditioning 0.000

0.180

212-00032  
 

720.000.180

720.00

0.200

ACRE

4,000.00000

0205 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0210 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

3,000.00000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

849.000

216-00201  
 

3,396.00849.000

3,396.00

849.000

SY  

4.00000

0220 Aggregate Base Course (Class 6) 180.000

0.000

304-06007  
 

9,000.00180.000

0.00

432.000

CY  

50.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Shoulder Material) 0.000

150.000

304-08002  
 

6,600.00150.000

6,600.00

150.000

CY  

44.00000

0230 Aggregate Base Course (Recycled Asphalt Pavement) 831.280

295.360

304-09100  
 

20,279.521,126.640

5,316.48

1,477.000

TON 

18.00000

0235 *Hydrated Lime 177.660

86.460

307-00000  
 

58,106.40264.120

19,021.20

264.120

TON 

220.00000

0240 Hot Mix Asphalt (Patching) (Asphalt) 820.590

10.000

403-00720  
 

157,812.10830.590

1,900.00

830.590

TON 

190.00000

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 10,635.050

3,592.660

403-34721  
 

1,166,672.2214,227.710

294,598.12

14,606.660

TON 

82.00000

0250 *Cold Bituminous Pavement (Recycle) 110,000.000

0.000

406-09500  
 

550,000.00110,000.000

0.00

110,000.000

SY  

5.00000

0255 *Cover Coat Material (Type I) 0.000

46,180.000

409-01015  
 

73,888.0046,180.000

73,888.00

46,180.000

SY  

1.60000

0260 *Cover Coat Material (Type II) 0.000

91,486.810

409-02015  
 

128,081.5391,486.810

128,081.53

91,487.000

SY  

1.40000

0265 *Slurry Seal Material 0.000

46,538.360

409-09500  
 

139,615.0846,538.360

139,615.08

46,539.000

SY  

3.00000

0270 *Emulsified Asphalt (CRS-2P) 0.000

59,408.090

411-10216  
 

154,461.0359,408.090

154,461.03

59,409.000

GAL 

2.60000

0275 Emulsified Asphalt (Slow-Setting) 5,738.450

1,711.130

411-10255  
 

29,798.327,449.580

6,844.52

7,451.000

GAL 

4.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Recycling Agent 140,267.860

0.000

411-90040  
 

378,723.22140,267.860

0.00

140,268.000

GAL 

2.70000

0285 *Concrete Pavement (6 Inch) 13.600

0.000

412-00600  
 

2,176.0013.600

0.00

14.000

SY  

160.00000

0290 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

210.00000

0295 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

140.00000

0300 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

20.00000

0305 *Concrete Sidewalk 237.000

0.000

608-00000  
 

18,960.00237.000

0.00

237.000

SY  

80.00000

0310 *Concrete Curb Ramp 425.000

0.000

608-00010  
 

85,000.00425.000

0.00

425.000

SY  

200.00000

0315 *Curb and Gutter Type 2 (Section II-B) 1,383.000

0.000

609-21020  
 

62,235.001,383.000

0.00

1,383.000

LF  

45.00000

0320 *Gutter Type 2 (6 Foot) 88.000

0.000

609-24006  
 

7,040.0088.000

0.00

88.000

LF  

80.00000

0325 *Gutter Type 2 (8 Foot) 152.000

0.000

609-24008  
 

13,680.00152.000

0.00

152.000

LF  

90.00000

0330 *Curb Type 6 (Section M) 0.000

42.000

609-60011  
 

1,092.0042.000

1,092.00

42.000

LF  

26.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Median Cover Material (Concrete) 929.000

0.000

610-00030  
 

14,864.00929.000

0.00

929.000

SF  

16.00000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

20.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

21.00000

0350 *Delineator (Flexible) (Type I) 0.000

356.000

612-00041  
 

21,360.00356.000

21,360.00

356.000

EACH

60.00000

0355 *Delineator (Flexible) (Type II) 0.000

5.000

612-00042  
 

325.005.000

325.00

5.000

EACH

65.00000

0360 *Delineator (Flexible) (Type III) 0.000

74.000

612-00043  
 

5,180.0074.000

5,180.00

74.000

EACH

70.00000

0365 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

800.000

SF  

18.00000

0370 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,045.000

SF  

21.00000

0375 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

25.000

614-01503  
 

5,000.0025.000

5,000.00

39.000

EACH

200.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

48.000

614-01573  
 

19,200.0048.000

19,200.00

93.000

EACH

400.00000

0385 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

450.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying 0.740

0.260

625-00000  
 

40,000.001.000

10,400.00

1.000

L S 

40,000.00000

0395 *Mobilization 1.000

0.000

626-00000  
 

463,593.001.000

0.00

1.000

L S 

463,593.00000

0400 *Public Information Services (Tier III) 0.875

0.075

626-01103  
 

14,250.000.950

1,125.00

1.000

L S 

15,000.00000

0405 *Pavement Marking Paint (Waterborne) 933.690

0.000

627-00011  
 

38,281.29933.690

0.00

950.000

GAL 

41.00000

0410 *Pavement Marking Paint (High Build) 0.000

856.800

627-00013  
 

36,842.40856.800

36,842.40

860.000

GAL 

43.00000

0415 Raised Pavement Marker (Temporary) 0.000

4,520.000

627-00030  
 

9,040.004,520.000

9,040.00

6,500.000

EACH

2.00000

0420 *Preformed Thermoplastic Pavement Marking 0.000

104.000

627-00070  
 

1,664.00104.000

1,664.00

126.000

SF  

16.00000

0425 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

99.000

521.000

627-30405  
 

13,640.00620.000

11,462.00

620.000

SF  

22.00000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

508.000

134.000

627-30411  
 

11,556.00642.000

2,412.00

736.000

SF  

18.00000

0435 *Flagging 4,908.000

1,619.000

630-00000  
 

143,594.006,527.000

35,618.00

6,527.000

HOUR

22.00000

0440 *Traffic Control Inspection 100.000

14.000

630-00007  
 

10,260.00114.000

1,260.00

120.000

DAY 

90.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Management 132.000

14.000

630-00012  
 

102,200.00146.000

9,800.00

154.000

DAY 

700.00000

0450 *Barricade (Type 3 M-A) (Temporary) 1.000

2.600

630-80335  
 

288.003.600

208.00

4.000

EACH

80.00000

0455 *Barricade (Type 3 M-B) (Temporary) 0.000

7.200

630-80336  
 

576.007.200

576.00

8.000

EACH

80.00000

0460 *Barricade (Type 3 M-C) (Temporary) 0.000

3.600

630-80337  
 

288.003.600

288.00

4.000

EACH

80.00000

0465 *Construction Traffic Sign (Panel Size A) 92.000

73.600

630-80341  
 

2,484.00165.600

1,104.00

184.000

EACH

15.00000

0470 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

68.000

EACH

15.00000

0475 *Portable Message Sign Panel 4.000

3.200

630-80355  
 

86,400.007.200

38,400.00

9.000

EACH

12,000.00000

0480 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

1,350.000.900

600.00

1.000

EACH

1,500.00000

0485 *Drum Channelizing Device 74.000

65.500

630-80360  
 

1,674.00139.500

786.00

155.000

EACH

12.00000

0490 *Traffic Cone 100.000

215.000

630-80380  
 

945.00315.000

645.00

350.000

EACH

3.00000

0495 *Mobile Pavement Marking Zone 0.000

0.900

630-80511  
 

2,700.000.900

2,700.00

1.000

L S 

3,000.00000
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PCN: 20754-BID    ESTIMATE RUN 07/17/2019

PROJECT: STR167A-002                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

12,000.00000

0505 *Traffic Signal (Temporary) 1.000

0.800

630-86810  
 

12,600.001.800

5,600.00

2.000

EACH

7,000.00000

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Asphalt Pavement Incentive 0.000

33,717.510

700-70012  
 

33,717.5133,717.510

33,717.51

33,717.510

F A 

1.00000

0525 F/A Fuel Cost Adjustment 3,715.790

1,475.710

700-70016  
 

5,191.505,191.500

1,475.71

5,192.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment -33,853.730

1,759.430

700-70019  
 

-32,094.30-32,094.300

1,759.43

-32,094.300

F A 

1.00000

0535 F/A On-The-Job Trainee 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0540 F/A Quality Incentive Payment 0.000

45,132.590

700-70025  
 

45,132.5945,132.590

45,132.59

45,132.590

F A 

1.00000

0545 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

11:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 Emul Asph (Sp) (CQS-1hL) CMO 002 0.000

68.980

411-10025  
 

42,077.8068.980

42,077.80

69.000

TON 

610.00000

0745 Const Surveying (Hour) CMO 002 70.500

0.000

625-00001  
 

10,575.0070.500

0.00

71.000

HOUR

150.00000

0750 Const Traf Sign (Spec) CMO 002 8.000

6.400

630-80344  
 

259.2014.400

115.20

16.000

SF  

18.00000

0755 Rem Headwall CMO 004 2.000

0.000

202-00015  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0760 Rem Pipe CMO 004 80.000

0.000

202-00035  
 

3,040.0080.000

0.00

80.000

LF  

38.00000

0765 Str Excav CMO 004 83.000

0.000

206-00000  
 

2,656.0083.000

0.00

83.000

CY  

32.00000

0770 Str Bkfl (CL 1) CMO 004 67.000

0.000

206-00100  
 

3,886.0067.000

0.00

67.000

CY  

58.00000

0775 Conc CL B CMO 004 0.000

4.000

601-01000  
 

12,400.004.000

12,400.00

4.000

CY  

3,100.00000

0780 24 In CSP CMO 004 100.000

0.000

603-10240  
 

11,000.00100.000

0.00

100.000

LF  

110.00000
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NO.
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NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

11:01:40
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CAT NO0200 ROADWAY 

0785 Mobilization (w/o Autopay) CMO 004 1.000

0.000

626-00100  
 

2,600.001.000

0.00

1.000

L S 

2,600.00000

0790 F/A Furnish Hot Mix Asphalt CMO 003 29,325.000

0.000

700-70080  
 

29,325.0029,325.000

0.00

29,325.000

F A 

1.00000

0795 Added Item (Lump Sum)/ Rem & Replace Bridge Rail Posts 0.000

1.000

900-00014  
 

11,332.001.000

11,332.00

1.000

L S 

11,332.00000

0800 Added Item (Square Yard)/ Spray Fog Seal 0.000

46,180.000

900-00022  
 

18,933.8046,180.000

18,933.80

46,180.000

SY  

0.41000

0805 Added Item (Dollar)/ 409-02015 Gradation Disincentive 0.000

-8,151.750

900-00006  
 

-8,151.75-8,151.750

-8,151.75

0.000

DOL 

1.00000

CAT 4,543,260.961,226,181.534,721,629.02CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0565 *Removal of Asphalt Mat (Planing) (Special) 2,227.330

0.000

202-00246  
 

49,001.262,227.330

0.00

2,228.000

SY  

22.00000

0570 *Removal of Bridge Railing 841.000

64.000

202-00425  
 

13,575.00905.000

960.00

961.000

LF  

15.00000

0575 *Removal of Portions of Present Structure (Class 2) 362.720

0.000

202-00453  
 

108,816.00362.720

0.00

362.720

SY  

300.00000

0580 *Removal of Portions of Present Structure (Class 3) 185.240

0.000

202-00460  
 

74,096.00185.240

0.00

186.000

SY  

400.00000

0585 *Removal of Expansion Device 84.000

0.000

202-00504  
 

15,120.0084.000

0.00

84.000

LF  

180.00000
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0590 *Removal of Guardrail Type 3 196.000

0.000

202-01130  
 

1,960.00196.000

0.00

196.000

LF  

10.00000

0595 *Structure Backfill (Flow-Fill) 4.000

0.000

206-00065  
 

2,800.004.000

0.00

4.000

CY  

700.00000

0600 *Rebuild Portions of Present Structure 30.670

0.000

210-00520  
 

49,072.0030.670

0.00

31.000

SY  

1,600.00000

0605 Removal of Nests 8.000

0.000

240-00010  
 

480.008.000

0.00

8.000

HOUR

60.00000

0610 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

2.00000

0615 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 379.000

0.000

403-34721  
 

31,078.00379.000

0.00

379.000

TON 

82.00000

0620 Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

0.000

SY  

1.40000

0625 *Slurry Seal Material 0.000

0.000

409-09500  
 

0.000.000

0.00

0.000

SY  

3.00000

0630 *Structural Steel 74.000

0.000

509-00000  
 

1,110.0074.000

0.00

74.000

LB  

15.00000

0635 *Structural Steel (Galvanized) 1,929.000

0.000

509-00001  
 

9,645.001,929.000

0.00

1,929.000

LB  

5.00000

0640 *Waterproofing (Membrane) 1,309.800

0.000

515-00120  
 

28,815.601,309.800

0.00

1,310.000

SY  

22.00000
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0645 *Bridge Expansion Joint (Asphaltic Plug) 0.000

56.000

518-01001  
 

7,840.0056.000

7,840.00

56.000

LF  

140.00000

0650 *Bridge Expansion Device (Special) 28.000

0.000

518-01050  
 

19,600.0028.000

0.00

28.000

LF  

700.00000

0655 *Concrete Class D (Bridge) (Special) 71.400

0.000

601-03041  
 

128,520.0071.400

0.00

72.000

CY  

1,800.00000

0660 *Galvanic Anodes 1,228.000

0.000

601-51005  
 

36,840.001,228.000

0.00

1,228.000

EACH

30.00000

0665 *Reinforcing Steel 612.365

364.000

602-00000  
 

1,952.73976.365

728.00

977.000

LB  

2.00000

0670 *Reinforcing Steel (Epoxy Coated) 183.000

0.000

602-00020  
 

2,745.00183.000

0.00

183.000

LB  

15.00000

0675 *Guardrail Type 3 (6-3 Post Spacing) 1,225.000

0.000

606-00301  
 

49,000.001,225.000

0.00

1,225.000

LF  

40.00000

0680 *Guardrail Type 3 (Special) 24.000

0.000

606-00305  
 

1,008.0024.000

0.00

24.000

LF  

42.00000

0685 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

0.000

LF  

220.00000

0690 *Transition Type 3G 12.000

0.000

606-01370  
 

30,000.0012.000

0.00

12.000

EACH

2,500.00000

0695 *Transition Type 3J 1.000

0.000

606-01385  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000
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REF
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ITEM
NO.
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CAT NO0300 STRUCTURES 

0700 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0705 *End Anchorage (Nonflared) 9.000

0.000

606-02003  
 

40,500.009.000

0.00

9.000

EACH

4,500.00000

0710 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0715 *Bridge Rail Type 10R 846.000

0.000

606-11010  
 

194,580.00846.000

0.00

846.000

LF  

230.00000

0720 *Bridge Rail Type 10R (Special) 120.000

0.000

606-11015  
 

36,000.00120.000

0.00

120.000

LF  

300.00000

CAT 945,254.599,528.00948,027.00CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering Bid Items 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0735 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

2.000

EACH

6,000.00000

CAT 48,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 5,536,515.551,235,709.53$5,723,656.02$CURRENT AMTPROJECT TOTAL


